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June 8, 2012 

 

 

Erin Rednour      James L. Morgan 

State Project Coordinator    Assistant Attorney General 

Illinois EPA RPMS/BOL    Environmental Bureau 

1021 North Grand Avenue East   500 Second Street 

Springfield, IL 62794-9276    Springfield, IL 62706 

 

 

Re: Monthly Status Report (June, 2012) 

Interim Order (Civil Case No.00-cv-670-DRH-DGW  

00-cv-670-DRH (consolidated)) 
 

Dear Mrs. Rednour and Mr. Morgan: 

 

As required in the Interim Order (IO), this letter documents the progress by the Bankruptcy 

Estate of Chemetco, Inc. (“Estate”) during the month of May under the approved work plans; 

(Demolition Work Plan, Scrap Metal Work Plan, Copper Furnace Cleanup Solids, Scrubber 

Sludge Work Plan, etc) as indicated in the Extended Interim Order.  It should be noted that the 

Interim Order has been further extended through September 4, 2012 in order to complete the 

work already in progress under the IO. 

 

Demolition Report 

Electronic copies of the Demolition Report were submitted to Illinois Environmental Protection 

Agency (IEPA) and United States Environmental Protection Agency (USEPA) on May 31, 2012.  

Submittal of hard copies and CD of the Demolition Report will follow. 

 

Scrap Metal Work Plan 

During the previous month (April) the Estate of Chemetco gathered scrap metal throughout the 

site.  The following were sold to Grossman Steel during the month of May.  

• 4 containers (~ 43.39 tons) of scrap metal were loaded and sent to Grossman Steel for 

recycling. 

 

Scrubber Sludge Work Plan 

On March 20, 2010, the IEPA approved Addendum 2 to the Scrubber Sludge Work Plan.  The 

Addendum briefly describes minor changes that were made to loading of the Scrubber Sludge.  
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Loading activities resumed on March 14, 2012.  The Estate and Aerotek Services are loading the 

Scrubber Sludge material into 1 Metric Ton Supersacks.   

The bags are then loaded in 20 ft steel sealed containers and shipped internationally to China.  

During the month of May, the following containers were loaded: 

 

• 16 containers of Scrubber Sludge and Scrubber Sludge mixed with fines (~315 Metric 

Tons) were loaded and shipped internationally and sold to California Metals & Alloys 

Corp. 

It should be noted that the Metric Tons are gross ton weight and includes the tare weight for 

bulkhead and supersack bags. 

 

Scheduled Action Items for Next Month 

Demolition Report 

The Estate will be submitting hard copies and CD of the Demolition Report that was 

electronically submitted on May 31, 2012.  

 

Disposal of Bins 

All of the containers associated with demolition work have been picked up and disposed of in 

accordance with the Demolition Work Plan.   

Additional bins associated with other site activities (Scrubber Sludge Work Plan) will be 

generated.  As these bins are filled to capacity, they will be properly disposed within the allowed 

time. 

 

Other Work Plan Activities 

Scrubber Sludge  

The Estate and Paradigm will continue loading the material during the month of June. 

 

Copper Furnace Cleanup Solids 

The Estate will be submitting an addendum to the CFCS work plan to include additional CFCS 

material recovered from the Foundry building.  In the past, the Estate has sold CFCS to Aurubis, 

and may sell it to them again, or we may sell it to China. 

 

Scrap Metals 

The Estate will continue gathering scrap metal throughout the site when there are no loading 

activities of scrubber sludge material.  The gathered scrap metal will be placed in a roll off 

provided by Grossman Steel and will be sold for recycling.  
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Furnaces Removal Work Plan 

Talks have resumed between Metallo and the Estate of Chemetco regarding the purchasing of the 

three-TBRC metal furnaces located in the interior area of the former foundry building.  A 

representative of Metallo visited the site on April 30, 2012 to inspect the condition of the 

furnaces.  Dialogue between Metallo and the Estate is ongoing. 

 

Circuitry Board and Shredded Board Material Work Plan 

On May 21, 2012 the Estate received from IEPA a conditional approval addendum to the 

Circuitry Board and Shredded Board Material Work Plan.  The Estate is waiting for a certificate 

of recycling that was not included in the January 26
th
 submittal and will submit a copy of the 

certificate to IEPA once it is received from the buyer. 

 

The next monthly progress report is due by the 10
th
 of July.  It should also be noted that as 

required by paragraph 34 of Section X. REPORTING REQUIREMENTS of the Interim Order, a 

quarterly progress report is also being submitted to IEPA and USEPA.  If you have any 

questions, please do not hesitate to contact me at my office, 618/254-4381 x372 or by cell phone 

at 314-348-8211. 

 

Sincerely 

ESTATE OF CHEMETCO, INC. 

 

 

Jorge Y. Garcia PG 

EH&S Manager 

 

CC: Michelle Kerr, USEPA Region 5 Superfund 

 Chris Cahnovsky, Regional Mgr, IEPA-Collinsville Office 

Donald Samson, Trustee     

Elliott Stegin, IAD/Paradigm 

Penni Livingston, Livingston Law Firm 

 


